

**BALLOT ACCESS COMMITTEE SUPPLEMENTAL REPORT**  
**7/17/16**

The Ballot Access situation changes day-to-day, and often hour-to-hour. These are a summary of the changes since the committee report was written less than a week ago:

Tennessee is complete.

New York is on target to fall a bit short. Estimates are 20,000 – 25,000 raw signatures. Need a minimum of 25,000 to be safe. Emails have been sent to LP lists. NY is currently 37.6% completed.

Connecticut is still short, apparently due to contractor underproducing. Additional contractor in CT now, and working with existing contractor. Monitoring production. CT is 36.1% completed.

DC drive has been taken over completely by Howell and Redpath. A couple of petitioners have worked in DC part-time to this point. DC is 16% completed.

New Hampshire is still in serious trouble, with a total of 138 signatures as of Friday. New Hampshire is 0% completed.

Ohio is evolving as this is written, but it may be completed as early as this week. Ohio is 47.2% completed

Kentucky “Paid Drive” may start early, depending on decisions in DC. KY is 9.6% completed.

Respectfully submitted,  
Ken C. Moellman, Jr.  
Chair, Ballot Access Committee